

1 BILL NO. S-83-06-37

2 SPECIAL ORDINANCE NO. S-131-82

3 AN ORDINANCE approving Change Order
4 No. 2 and FINAL for Res. 367-82
5 Dwenger Avenue 60" Brick Sewer, with
6 John Dehner, Inc., in connection
7 with the Board of Public Works.


8 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL
9 OF THE CITY OF FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 2 and FINAL for Res.
11 367-82 Dwenger Avenue 60" Brick Sewer, with John Dehner, Inc.,
12 in connection with the Board of Public Works for:


13 a close out change order to adjust the
14 estimated quantities in the contract unit
15 price to agree with actual quantities
16 installed under this project;

17 involving a net cost of Eleven Thousand Five Hundred Fifty-Four
18 and 10/100 Dollars (\$11,554.10), all as more particularly set forth
19 in the specifications, and which is on file with the Office of
20 the Board of Public Works, and is by reference incorporated herein,
21 made a part hereof and is hereby in all things ratified, confirmed
22 and approved.

23 SECTION 2. That this Ordinance shall be in full force
24 and effect from and after its passage and any and all necessary
25 approval by the Mayor.

26 
27 Councilmember

28 APPROVED AS TO FORM
29 AND LEGALITY

30 
31 Bruce O. Boxberger, City Attorney
32

Read the first time in full and on motion by Scruggs, seconded by Gaudin, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 6-28-83

Sandra E. Kennedy
CITY CLERK

Read the third time in full and on motion by Scruggs, seconded by Gaudin, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

| | <u>AYES</u> | <u>NAYS</u> | <u>ABSTAINED</u> | <u>ABSENT</u> | <u>TO-WIT:</u> |
|--------------------|-------------|-------------|------------------|---------------|----------------|
| <u>TOTAL VOTES</u> | <u>9</u> | _____ | _____ | _____ | _____ |
| <u>BRADBURY</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>BURNS</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>EISBART</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>GIAQUINTA</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>SCHMIDT</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>SCHOMBURG</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>SCRUGGS</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>STIER</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>TALARICO</u> | <u>✓</u> | _____ | _____ | _____ | _____ |

DATE: 7-12-83

Sandra E. Kennedy
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ZONING MAP)~~ ~~(GENERAL)~~ ~~(ANNEXATION)~~ ~~(SPECIAL)~~

~~(APPROPRIATION)~~ ORDINANCE ~~(RESOLUTION)~~ NO. S-131-83
on the 12th day of July, 1983.

ATTEST:

(SEAL)

Sandra E. Kennedy

CITY CLERK

Ray - A. E. Ebert

PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 13th day of July, 1983, at the hour of 10:00 o'clock AM, E.S.T.

Sandra E. Kennedy

CITY CLERK

Approved and signed by me this 14th day of July, 1983, at the hour of 1 o'clock P, E.S.T.

Win Moses, Jr.

WIN MOSES, JR. - MAYOR

CHANGE ORDER

Change Order No. 2 - Closeout
Project No. DSR #044834 et al
Name of Project: DWENGER AVENUE 60" BRICK SEWER REPAIR

Resolution No. 367-82
Board Order No. 57-1982
Date: June 7, 1983

To: John Dehner, Inc.
(Contractor)

73-61-30
6/8/83

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Item No. | Quantity | Description of Change | | Change in Contract Price | |
|--------------------------------------|----------|---------------------------|----------------|--------------------------|-----------|
| | | Description | Unit Price | Decrease | Increase |
| | | See attached sheet 2 of 3 | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | Total Decrease | 33,015.00 | |
| | | | Total Increase | | 21,460.90 |
| Net (Decrease) (XXXXXX) | | | Contract Price | 11,554.10 | |

The sum of \$ 11,554.10 is hereby (added to) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

| | |
|--|----------------------|
| Original Contract Price | \$ <u>481,914.00</u> |
| Current Contract Price Adjusted by Previous Change Order | \$ <u>507,264.00</u> |
| New Contract Price including this Change Order | \$ <u>495,709.90</u> |

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (decreased) by zero calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Chuan En Bay Chief Engineer Date June 7, 1983
Accepted by: Gregory Dehner Contractor Date JUNE 7 1983
Approved by: Chas R. Boller City Engineer Date 6/8/1983
Approved by: [Signature] Owner Date 6/8/83
[Signature]
Betty R. Collins
Attested by: Sharon J. Helmsing Clerk Date 6/8/83

ATTACHMENT TO CHANGE ORDER

Net (Decrease) (Increase)

Change Order No. 2

Resolution No. 367-1982

Board Order No. 57-1982

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: ITEM #2: Actual total concrete grout required was less
than 1% over estimated. ITEM #8: Utility conflicts required more excavation, hence
more backfill. ITEM #9: Undermining of Dwenger Avenue required more concrete
pavement replacement. ITEM #11: Less asphalt was used than anticipated. ITEM 13:
Bid quantity was based upon aerial photo measurement, field measurement was 42 LF
greater. ITEM #16: See "Description of Change" on Sheet 2 of 3.

2. Will proposed change alter size of the project? Yes No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

William M. Shinnick 6-7-83

BILL NO. S-83-06-37

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 2 and FINAL, for Res.

367-82 Dwenger Avenue 60" Brick Sewer, with John Dehner,
Inc., in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE D.O. PASS.

VICTURE L. SCRUGGS, CHAIRMAN

Victure Scruggs

SAMUEL J. TALARICO, VICE CHAIRMAN

Samuel J. Talarico

DONALD J. SCHMIDT

Donald J. Schmidt

MARK E. GIAQUINTA

Mark E. Giaquinta

PAUL M. BURNS

Paul M. Burns

Concurred 7/12/83. Sandra E. Kennedy

Admn. Appr.

TITLE OF ORDINANCE Change Order #2 & FINAL for Res. 367-82 Dwenger Ave. 60" Brick Sewer
DEPARTMENT REQUESTING ORDINANCE Board of Public Works J-83-06-37 Repair
SYNOPSIS OF ORDINANCE This is a close out change order to adjust the estimated
quantities in the contract unit price to agree with actual quantities installed under
this project. Contractor is John Dehner, Inc.

PRIOR APPROVAL RECEIVED 6/21/83



EFFECT OF PASSAGE Completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$11,554.10

ASSIGNED TO COMMITTEE _____